



Republic of the Philippines  
Province of Surigao del Sur  
City of Bislig

**Office of the City Mayor**

**NOTICE TO PROCEED**

February 8, 2021

ENGR. OSCAR J. NARAGA  
Proprietor/Manager  
OJN Construction & Supply  
P#5 Caramcam, Mangagoy, Bislig City  
Surigao Del Sur

Dear Sir:

The attached Contract Agreement having been approved, notice is hereby given to OJN Construction & Supply that work may proceed on the **Package XIV – a) Construction of Poblacion Seawall (First Revision), b) Construction of Poblacion Seawall (First Revision)** located at Brgy. Poblacion, Bislig City with Contract Duration of 90 calendar days, effective not later than seven (7) days after the receipt of this notice.

Upon receipt of this notice, you are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the BAC, Bislig City.

Very truly yours,

FLORENCIO C. GARAY  
City Mayor /Head of the Procuring Entity

I acknowledge receipt of this Notice to Proceed on February 15, 2021

Name of the Representative of the Bidder : \_\_\_\_\_

Authorized Signature:  \_\_\_\_\_